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STATLlS REPORTS ON COUNTY EFFORTS TO OPEN THE Ni;W MARTIN
LUTHERKING, JR. COMMUNITY HOSPITAL (ITEM NO. 45"A,AGENDAOF
NOVEMBER 12, 2013)

To:

From:

"

On Novembêr 12, 2013 on rnötiönofSupervisor Ridléy..Thömas, your Board directed
t.he. Chief Ex.ecc.u..t.iv. e.. Off... ic.e...r...(C.ËO. ). ,...in.'. coo. rd." ihati.on w.'. ith. .......th.e. D. ep. ar.t m.....entof He....alt..h

Services, tosubniit .quarterlYWrittenstatusprogressreports to thé Boardthatdescribe
the status of efforts to open the new Martin L.uther King, Jr. Community Hospital, with
the first report. to be issued by November 12, 2013.

Weare pleased to . report the. aChieverpent. of several significant milêstones that
advance the. Countys goal of opening the newly renovated Martin Luther King,Jr.
Community Hospital (MLK Community Hospital). .

(

In 2010, theCountypartneredwit~ the. UniVérsityof Califörniato rebuild andrèÔpenthé
County's newly; renovated 'MLKCötnmunity HospitaL. As partners, the. CQunty andjhe
University ofCaliforniajöintlyappointed a 8oardof Directors to ¡open and operate the
hospitaL. The Board of Directors established a new private, npn-profit entity, M?rtin
Luther King, Jr...Lós Angeles Healthcare Corporâtion(MLK-LA). MLK-LA has secured
its 501 (c)(3) designation, hired its senior leadership team, and is actively planning for
the opening of the hospitaL. Wor~ing closely withe the .county and the University of
California, MLK-~ is striving to opénthe MLK .community Hospital in early 2015.

"To Enrich Uí¡êS' Through ËfféêtiVê And yaringSêrvoê"
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To support the goal of opening a high quality hospital as quickly as possible, the County
succ~ssfully reached substantiålcompletion on the newly renovated MLKlnpatient
Tower (IPT) on October 31, 2013(see Attachment A). As part of the $281,.0 million
MLK IPT. Project, three.additional .n'on-patient care buildings win. reach. substantial
completion by mid-November. The Covnty alsoacliieved substantial completion of the
new $172.0. million outpatient clinic, .. the. MLK Multi-Service. Ambulatory Care Center
(MACC), on October 11, 2013 (see Attachment B). Construction completion of both the
MLK Comm'unity Hospital and the MACC will estabHsh the foundation for the delivery of
th~ highest quality health care to Willowbrook. and surrounding communities.

While anticipating substaritialcompletion of the constructiön phase, the County was
concurrently planning for the opening of the MLK MACe in 2014, and has actively
engaged with MLK-LA to ensure full support for opening the hospital in early 2015. The
County and MLK-LA have restructured the financial framework approved by the County
in. 201 0, and have updated the. financialassumptiöns based on a.. better. understanding
of the projected operating expenses for the hospital, as well as\the changing landscape
of health care financing resulting from the enactment of the federal Affordable Care Act.

Working closely with MLK-LA, the County has developed a conceptual framework for
the County's initiial and ongoing financial support, to ensure thelCounty is proviôihg the
start-up fundin~i rëqyired for opening, the. hospital, as well as theon-going. funding

needed to successfully operate the hospital thereafter. The County's financial
commitment and the other provisions. governing the County's lease of the hospital to
MLK-LA, as well as the details of th.e operating partnership among the hospital, the
MAGC, and the Department öf HealthService~, are anticipat~d to be presented to your
Board in January of 2014.

We also anticipate returning to your Board in December 2013 toç:pprove a joint contract
to begin the development of MLK..LA's electronic health records system, a project which
is anticipated to take approximately 15 months to compléte.

As we get closer to achieVing the goal of the historic re-opening of the MLK Community
Hospital, We will continue to keep your Board informed on a quarterly basis of any
material developments; Wearé encouragéd by the progre~s to date.
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If you have any questions or require additional information, please contact me, ör your
staff may contact Gregory Polk at(213) 974..1160 or gpolk~?eo.lacounty.gov.

WTF:GP:MM
EB:bjs

Attachments

c: Executive Office, Baard of Supervisors
County Counsel
Health Services
MLK-LA
Public Works
University of California

'\

)

110813_HMHS_MBS_MLK Reopening status Reports, Agenda of 111213
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Attachment A

OFFice OF 5T A TEWIOE HEAI.TH PLANNING ANO DEVELOi:MENT
FACILITIESDEVEL9PMENT DIVISION

79.QNortti Alamedå$tre~t. Suite 2-69.0., LosAngelê$, CA 90.012

400. R Sttàet, Suite 20.0, Sacramento. CA 95811

Phorie (213) 897)0166\FaX(213) 897-198
Phoiià (916) 44?-830o. Fax (916) 324-9186

i

CONSTRUCTION ADVJSO~Y RepO~f..F¡eld Visit
.'

Facilty Naitø and Addre$~ F;icilty No. PtQj~êt No.

LA County Martin Luther King Jr. MediCal Centér 12259 IL092730-0

12021 S, Wìlrnington Ave. Date
. Los Angeles, CA 90059 10/31/2013

Inspector of RØcord Telephone No. Prójeçt % Coin~letø
Rob\3rt S Crandall 562-68ìH3190 10

~

tifle or$cope of Project
PERMIT 4: .INPATIENT TOWER (lPT) HOSpiTAL REMOÖËL(OSHPÖ: BLDG07ITRAUMA CENtËR)

FIELD VISIT The above named facility/projeCt waS visited this date October 31.2013and the Mowing was noted
_, . ",_ ~_.. _~",.. .'" :0 ,~._ -. .. ,__ ...: _, ',.,., .. .. _' _'.. " .... .... oj_" .. ,

Cømmønts .oi"M(.itiqnaICònqitions:

On site to røview the construction status of this projeotwith the inspector ofrecorQ, Robert Crandall and AOR Kevin
Boots.

Verified Compliance Reports for Staff and Stock complete.

OSHPD DSË lind FLSO do not object to a request for Staff and Stock

The IPT building under Permit IL092730 appears ready for Staff a.d stock

Staff and Stock is granted in tlieareas nötexcluded,
(\

EXCLUSION LIST STAFF & STOCK
1. Loading Dock
2. ED Canopy Signagè .
3. Equipment Anchorage for i:quipmentWA¡5 in thø O~'$
4. Antennaçin roof perlB740 1$ .owner Futrlished Contraótor Installed but the Antenna is not aVailable

5. Mad Gas & Med Gas Certification for the entire IPT '
6. Nurse Call
7. Decontamfnation Tank for the Hai:-Mat Shower at theEb Canopy Area il; riot functional. As a result room 7'-164, the
Decontamination Shower is exoluded from Staff & Stock .

¡i. Existing Basement doors that were suppose to be 45 min. but ar\3 20 min.Fl.SO has been notified & we are in the
process of getting doors re-Iêbeled or replaoßd. FLSO was in agreßmerit thßse would not hold up Staff & Stock because
the building is basically B Occupanoy for 8&S. The Ust óf doors is as follows: 1-037 requires a lead Uning lapel, 7 -03S.2

requires a leaQ Une label, 7-038A reqUires a 45 min lapel,7-Ö45 requires a 45 mln label, 7c046 requires a 45 minlabel.
7-047.1 requires a 45 min lapel
9. Infant Abduction on 2nd Floor oflPT
10. Delayed EgreSS at the two stair doors on 2nd floQris disabled duê to Infant AbdUction hot being completè ahd
tested
11. Precipitator in Sub-Såsement
12. Precipitator in Penthouse
13. Hilti Anchors in room 7 -Ö055 for the Refrigerator RE 29 have n'ot been torque tested as they are waiting forthe 24
hour period prior to testing.
14. Arc Flash Stickers on Existing To Remain Panels
15. Panel REL Pneumatic tube change
16. Lamps & Ballast in Sub Basßment
17. Daylight sensors for Clean Cqrridors behind OR's (North & West of OR's)
18 LOTOthe breakers in BEDBH feeding RadiologyE.quipment in Rooms7 101C, and 7101 D to prevent the equipment
from bßing energized due to the PhysicístReport still being Qutstanding. . .

19. LOTO the breakers in BNDBHfeeding Radiology Equipment in Rqoms 7-037. and 7-()38 to prevent the equipment
from being energized due to the Physioist R~port still being òutstanding. "
20. NNC #'s: 589,610,613
21.IR #'s:12839.3, 12840.3, 149(38,44444,1 &44445
22. IR # 21016.1 - involves several boor corri¡ctions. Most corteêtionsWere OPerationai in nature but one döor h!ls a

1 tl-v



~J

FACILITIES DEVELOPMENT DIVISION

CONSTRUCTION ADVISORY REPORT.. Field Visit I L092730-0

Page 2 of 2

10/31/2013

FLS Concern and as a reSlilt the door and room Will be exclUded. Door 7-040 and Utility Closet 7-040 will be excluded
from Staff & Stock.
23. Anchorage and installationpf the folloWing pieces öf Medical Equipment List
24. All public and patient toilets through the building.

OSHPD FDD Staff" Peter Philpott, COh'pliance Offcer

Report Received Syfftle: Robert S Crátdçill

¡1

ilit1 1,
Pf¡I'flJ"

'\

Date Printed: 10/31/2013

Date Printed: 10/31/2013

li/~
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OFFiCe OF STATEWIDE HEALTH PLANNING AND Ö1EVELOPMËNT
FACILITIES DEVELOPMFNT OIYISION

700 North Alameda Slre..I, Suil.. 2-500. Los Angel..s. CA 90012

400 RStfeet, Suite 20Q.Sácr.mento,-CA9ge1l
Ph¡in.. (213) 697-0166 Fax (213) 897-0168

Phon.. (916)44Ö:8:lböFax (916) 324-9188

CONSTRUCTION ADVISORY REPORT. Field Visit

FâCilty NamG and Address ,
Facilty No. Pi'ojGct No.

LA County Martin Luther King Jr. Medical Center 12259 .
SL 101882~0,

12021 S. Wilmington Ave. Oáte
/ Lös Ang$léS; CA 90059 10/31/2013

," Contractor
ìHensel Phelps Construction Compal1Y

)~

.

Inspector of Record . Telephone No. PrOjécf% Complete
Robert S Crandall 562-686-3190 81

\

TiUè Or Scope of Project ,..
ICU REMODEL IPT BUILDING

FIELD VISIT The above named faoility/project was visited this date Octòber 31 i 2013 and the following Wás noted.

I
\

COrnOl~n1$òr Additional Coiiditloiis;

On site to review the oonstruotion status of this project With théihspectorof ri;cord, Robert Crandall and AOR Kevin
Boots.

Verified Compliance Reports for Staff and Stock complete.

OSHPD DSE and FLSO do not object \0 a request for Staff and Stock.

The ¡PT bUilding under Permit IL092730 appears ready för$taff and Stock.

Staff and Stock is granted in the areas not excluded.

Excluded items are:

1. Med-gas oertification
2. Nurse Call
3. Infant Abd\.ctlon system
4. Medioálequiprnent list and anchorage
5. NNC 571

,

OSHPD FOD Staff: Peter Philpott, Compliance Officer

Report Received BylTtle: Robert S Crandall

Date Printed: 10/31/2013

Date Printed: 10/31/2013
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